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Chairwoman Boxer, Ranking Member Inhofe, Members of the Committee, thank you for 
providing me with this opportunity to testify concerning a new Water Resources Development 
Act. We are encouraged by the Committee’s efforts to begin to develop this legislation. Your 
initial WRDA hearing earlier this year helped emphasize how very important Water Resources 
Development Acts, or WRDA’s as many of us have come to refer to them, are to jobs, the 
economy, and the environment of the nation, a reality that is even more important today as we 
struggle to emerge from the worst economic downturn since the Great Depression. 
 
I am Matt Woodruff, Director-Government Affairs of Kirby Corporation (Kirby). Kirby 
Corporation is the premier inland tank barge operator in the United States, offering safe, 
dependable, cost-efficient and environmentally sound transportation services of bulk liquid 
products throughout the Mississippi River System and the Gulf Intracoastal Waterway.  Kirby 
currently operates 217 active inland towboats and 850 active tank barges having a cargo capacity 
of approximately 16.4 million barrels. Headquartered in Houston, Texas, Kirby and its marine 
transportation and diesel engine services subsidiaries employ approximately 2,625 employees, all 
of whom are in the United States. 
 
In addition to my position with Kirby, I am also honored to serve as a member of the Inland 
Waterways Users Board (Users Board or IWUB), as General Counsel and Executive Committee 
member of the Board of Directors of Waterways Council Inc (Waterways Council or WCI), and 
as a member of the Board of Directors of the American Waterways Operators (AWO). The 
Inland Waterways Users Board is the federal advisory committee established 24 years ago by 
Congress in the Water Resources Development Act of 1986. Waterways Council is the national 
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public policy organization advocating in support of a modern and well-maintained national 
system of ports and inland waterways. The American Waterways Operators is the national trade 
association for the U.S. tugboat, towboat and barge industry. 
 
Madam Chair, I mentioned that I am a member of the Inland Waterways Users Board (IWUB or 
Users Board). The Inland Waterways Users Board is a federal advisory committee established by 
Congress in Section 203 of the Water Resources Development Act of 1986 (Public Law 99-662, 
November 17, 1986), one of this Committee’s many significant legislative achievements. 
Reflecting the concept of “Users Pay, Users Say”, Congress created the Users Board to give 
commercial users a strong voice in the investment decisions those users are supporting with their 
diesel fuel tax payments.  At full strength, the Users Board is comprised of eleven voting 
members, who are appointed to staggered two-year terms by the Secretary of the Army and are 
selected to represent the various regions of the country as well as a spectrum of commercial users 
and shippers of the inland marine transportation system. The Board currently has one vacancy. 
As envisioned in Section 302, the Secretaries of Army, Agriculture, Transportation, and 
Commerce each appoint a non-voting representative to act as an observer of the Users Board. 
The principal responsibility of the Users Board is to make recommendations regarding 
construction and rehabilitation priorities and spending levels on the commercial navigational 
features and components of the inland waterways and inland harbors of the United States. 
 
On behalf of Kirby Corporation and the Inland Waterways Users Board, I am pleased to appear 
before the Committee this morning to testify in strong support of the recommendations 
developed by the Inland Marine Transportation System (IMTS) Capital Investment Strategy 
Team (CIST or CIS Team). These recommendations have been approved unanimously by the 
Users Board. They also have the broad and growing support of the waterways industry as 
evidenced by their unanimous endorsement by the boards of directors of Waterways Council 
Inc., the American Waterways Operators (AWO), and National Waterways Conference (NWC) 
and by similar expressions of support from more than 200 other associations and companies 
throughout the nation. (See Attachment A). 
 
As I’ll discuss in more detail in my testimony, the joint industry/Corps of Engineers CIS Team 
has produced a comprehensive, consensus-based set of proposals to address the capital 
investments that should be made over the next 20 years in order to preserve and enhance the 
performance of our nation’s inland waterway transportation system. A copy of the Executive 
Summary of the report that accompanies and explains the CIS Team’s recommendations is 
provided with this written statement as Attachment B. In sum, those recommendations present a 
proposed plan to: 

• Identify ways to improve the Corps project delivery system, 
• Implement a capital investment strategy that balances reliability and affordability 
• Prioritize specific capital investments needed over the next 20 years, and 
• Define a revenue and cost sharing approach that can be met with reasonable 

certainty and efficiency. 
 
The need for a long-term capital investment plan for the inland waterways has been apparent for 
a number of years, and the Users Board has attempted to highlight this issue in its annual reports.  
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The nature of our inland waterway system challenge, however, has changed somewhat over the 
past 10 years or so. Ten years ago, the inland waterway industry and the nation were faced with 
the same kind of problem that all of the transportation trust funds had been experiencing: a 
growing surplus in the Inland Waterways Trust Fund as year after year more revenues were 
collected from the commercial users of the system than were withdrawn from the Trust Fund to 
make needed capital investments in the system. Those delays in expenditures resulted in 
preventable and greatly increased costs of projects. If the Trust Fund dollars had been spent 
properly in a timely fashion, we would have avoided much of the adverse impact from the 
dramatic rise in material prices like steel and concrete that occurred in intervening years.  
 
Fortunately, with the help of this Committee and others, the surplus has been invested in 
modernization projects. Today the Trust Fund is operating as originally intended when it was 
created, with virtually all of its resources being spent quickly to modernize the system. As of the 
end of the just-completed 2010 fiscal year, which ended only a few weeks ago, the balance in the 
IWTF stood at $58.5 million, with $20.3 million of that amount already obligated by the Corps 
for ongoing project construction work. 
 
The inland waterway modernization challenge going forward is the need to create and implement 
an improved program for the future. We have an aging system that needs recapitalization. We 
have a project funding and delivery system that is too inefficient, resulting in much wasted time 
and money. While we now have invested the surplus in the Inland Waterways Trust Fund, that 
has resulted in too few finished projects. And all of this comes in the face of an unprecedented 
economic crisis that is severely stressing our waterway industry and the nation. 
 
Work has been underway for some time to address this situation. A little more than three years 
ago, leaders of industry and the Corps gathered at Corps headquarters to discuss the going-
forward challenge.  The Corps committed to undertake an internal review of then-current inland 
waterway construction project performance to help identify and understand opportunities to 
improve project delivery results. During the summer, 2008 meeting of the Inland Waterways 
Users Board, after presentation by and discussion with Corps leaders of the report that chronicled 
the results of that review (titled “Inland Navigation Construction, Selected Case Studies”), the 
Corps acknowledged shortcomings and the need for improvements and, to their credit, 
recommended that the Board should be more directly involved with Corps personnel in the 
development of an improved project delivery model. That led to formation of the industry/Corps 
CIS Team. 
 
For roughly a year and a half, approximately 50 key Corps and industry representatives worked 
diligently to develop together a comprehensive solution to the future-oriented challenges facing 
our inland waterways infrastructure, a solution that improves the project delivery system, 
dimensions the most critical physical needs of the inland waterway system, figures out what it 
will cost to address those needs, and addresses how to pay for it and how to allocate funding 
responsibility. Included among industry’s representatives were the presidents of seven major 
inland waterway companies and senior representatives from a number of other companies. On 
the Corps side were senior leaders and technical experts from virtually every level of the Corps 
hierarchy: headquarters, divisions, districts and technical support centers. A series of multi-day 
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face-to-face meetings was held throughout the country. Between those meetings, countless 
additional hours were spent in further discussions, phone conferences, and preparatory sessions. 
 
I would also respectfully suggest that the CIS Team effort has the potential to stand as a model of 
what we believe President Obama meant when, shortly after his inauguration, the President 
wrote in a January 21, 2009, Memorandum for Heads of Executive Departments and Agencies: 
 

“Government should be participatory. Public engagement enhances the  
Government’s effectiveness and improves the quality of its decisions.  
Knowledge is widely dispersed in society, and public officials benefit  
from having access to that dispersed knowledge. Executive departments  
and agencies should offer Americans increased opportunities to participate 
in policymaking and to provide their Government with the benefits of their  
collective expertise and information….Government should be collaborative. 
Collaborative activity engages Americans in the work of their Government….” 

 
Thus far, the work of the CIS Team reflects those concepts. This effort has required an enormous 
commitment from all involved but, speaking for myself and also reflecting the views of the entire 
Inland Waterways Users Board, it was a most important endeavor and thus far a completely 
worthwhile commitment. At the end of the day, the CIS Team was able to meet the challenge it 
was given to develop the consensus recommendations I am now honored to testify in support of 
today. 
 
The CIS Team proposes a $7.6 billion 20-year inland waterway Capital Investment Program. 
The Program would entail an average annual investment level of $380 million, comprised of two 
sub-component average annual program levels: $320 million for “construction” projects and $60 
million for major rehabilitation projects. On average, of the $380 million total, $110 million 
would be contributed by the Inland Waterways Trust Fund and $270 million would come from 
general revenues. 
 
The CIS Team’s proposal would preserve the existing 50% industry/50% federal cost-sharing 
formula for new lock construction and major rehabilitation projects costing $100 million or 
more. 
 
 The plan would adjust the current model to provide 100% federal funding for dam construction 
and major rehabilitation projects and for smaller lock rehabilitation projects. The proposed 
funding for dams was made in recognition of the enormous value derived by other beneficiaries 
from the dams and the pools created by those dams. As the report points out, “such large and 
varied segments of the U.S. population benefit from the presence of dams on the (inland 
waterway) system that it is most appropriate for general revenues to fully fund dam construction 
and major rehabilitation costs”. Categories of those non-navigation beneficiaries of the dams 
include municipal water supply, hydropower, recreation, industrial water supply, national 
defense and security, flood damage prevention, agricultural water supply, environmental 
restoration, local and regional economic development, property value enhancement, and 
international competitiveness. 
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The proposal also includes a project-by-project cost-sharing cap to provide some protection to 
industry from unreasonable cost escalation and project delays and to place additional emphasis 
on the need to produce more reliable project cost estimates in the underlying decision document 
and manage projects within the identified cost estimates and schedules. The cap would be set at 
the Feasibility or Rehabilitation Evaluation Report base cost, including contingencies reflected in 
the relevant decision document, escalated to the new construction start date based on the IMTS 
capital investment program schedule. 
 
After reviewing alternative options for generating additional revenues for the IWTF, the CIS 
Team proposes a 30% to 45% increase---between 6 and 9 cents per gallon ---in the current diesel 
fuel tax (i.e., to a level between 26 and 29 cents per gallon). The Team reached this conclusion 
based on its sense that the current diesel tax revenue-raising system is fair and equitable and is a 
“workable, understood, acceptable, and auditable system for collecting the waterways industry’s 
share of the IMTS capitalization costs”. While the industry representatives of the CIS Team 
clearly would have preferred to avoid this increase, it is a measure of the seriousness and spirit of 
compromise that they brought to the CIS Team effort that they were willing to agree in an 
unprecedented way to this increase as part of the total comprehensive package. 
 
Under the Team’s proposal, project construction funding would be provided to complete a 
prioritized list of specific projects. The projects were prioritized through use of a ranking system 
that was based on two broad categories: structural and operational risk and reliability and 
economic return. Project-by-project information was used that sought to assess the project’s 
current condition, the likelihood of diminished project performance, the consequence of 
diminished performance, and how the proposed investment would improve the project’s and the 
system’s performance. Prioritization occurred in three categories---authorized and under 
construction, authorized but not yet under construction, and other potential projects most of 
which were completely unstudied. In making its recommendations, the Team emphasized 
completing work that was already underway or was un-started but had already been approved by 
Congress. 
 
To address the opportunity to improve internal Corps project delivery performance, the CIS 
Team makes a number of recommendations. Some of these recommendations are already in the 
process of being implemented. Others will require additional review within the Corps before they 
can be implemented. At least one project delivery recommendation, relating to the use of 
continuing contracts in the construction of inland waterways system modernization projects, may 
require Congressional action before it can be implemented. The project delivery improvement 
recommendations cover items such as: 

• Highly-reliable risk-based cost estimates, 
• Independent external peer reviews, 
• Certification requirements for project managers, 
• Development of an IMTS Capital Investment Program regulation, 
• Increased participation by the Inland Waterways Users Board, 
• Use of Military Construction Program efficiency approaches, 
• Acquisition strategy advances, 
• Virtual design and review centers of expertise, and 
• Standardization of designs.  
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The Team’s report covers each of these and others in more detail.  At our most recent Users 
Board meeting, the Corps reported on their progress in achieving each of these goals.  Going 
forward, we expect the Corps to provide objective assessments at each Users Board meeting of 
their progress in attaining each of the goals that are within their power to achieve.   
 
A fundamental assumption of the Team’s recommendations, in fact the Team’s underlying 
premise, is that the federal government will provide the funds envisioned in the plan in an 
efficient manner. Inefficient funding will significantly impair the ability to implement this 
program. This point cannot be over-emphasized. It is critically important. 
 
Madam Chair, the Corps has conservatively estimated that the CIS Team’s proposed plan is 
expected to avoid cost growth of between $600 million and $2.1 billion over the defined 20-year 
program. Other economic benefits include avoiding far more than $2.8 billion in additional 
national economic development benefits foregone. The $2.8 billion figure was calculated looking 
only at projects currently under construction and does not include, as it should in order to more 
completely reflect the entire plan, the value of beginning other projects under the proposed 
program much earlier than otherwise would be possible. And, of course, the plan would also 
deliver the additional non-economic environmental, societal, safety and energy benefits that 
accrue to the nation because of the inland waterway system’s use. 
 
Under the proposed CIS Team plan, significant modernization of the inland waterway system 
will occur. Without the plan, necessary achievable progress completing lock and dam and 
channel improvement projects will languish, dangerously threatening our nation’s well being.  
The following chart, taken from the Team’s report, starkly illustrates that reality. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
The CIS Team concludes its report with these words: “While unlikely that any set of 
recommended improvements could completely eliminate cost increases and schedule delays, 
these recommended improvements---in combination with the development of the capital 
investment strategy and with the underlying premise that the funding will be provided in an 
efficient manner---will achieve the goal of an improved capital projects business model”.  Kirby 
Corporation and the Inland Waterways Users Board believe that statement to be true and urges 
the Committee to include in its next Water Resources Development Act the provisions that are 
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necessary to fully implement this comprehensive inland waterway system modernization plan. 
We also believe that, when the Committee acts in this fashion, it will be following the incredible, 
almost-prayerful insight of our first President, George Washington, who wrote 217 years ago: 
 
  “Prompted by these observations, I could not help taking a more contemplative 
  and extensive view of the vast inland navigation of these United States, from 
  maps and the information of others; and could not but be struck with the immense 
  diffusion and importance of it, and with the goodness of that Providence, which 
  has dealt her favors to us so profuse a hand. Would to God we may have wisdom 
  enough to improve them.” 
 
That concludes my statement. Thank you again for the opportunity to testify this morning. I’d be 
pleased to respond to any questions that Members of the Committee have. 
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Executive Summary – IMTS Capital Projects Business Model 

The U.S. Army Corps of Engineers (Corps) has played a major role in the nation’s marine transportation 
system and inland water management since the country’s founding and, through its navigation mission, 
retains a pivotal role in managing inland waterways into the future. The Corps Navigation mission is to 
provide a safe, reliable, efficient, effective, and environmentally sustainable waterborne transportation 
system for the movement of commerce, national security needs, and recreation. In fulfilling the navigation 
mission, the current project delivery model, that was effective in the past, is no longer appropriate for 
successful inland waterways management. Fundamentally, local district and regional division efforts that 
previously focused on addressing regional needs and improving infrastructure problems neither provide 
optimal solutions for managing a nationwide portfolio of assets nor the investments needed to maintain 
those assets. As investigated in the Inland Navigation Construction Selected Case Studies report and 
specifically recognized by the Inland Marine Transportation System (IMTS) Capital Investment Strategy 
Team (IMTS CIS Team or the Team), in recent years there has been an undesirable trend of lock and 
dam construction projects exceeding, by unacceptable amounts, their originally authorized cost and 
schedule expectations.  

After many years of a growing balance in the Inland Waterways Trust Fund (IWTF or Trust Fund), which 
funds half of navigation construction and major rehabilitation projects, the Trust Fund balance began to 
decline in fiscal year (FY) 2003 as the Administration and Congress dedicated increased amounts of 
Trust Fund resources to address modernization of the inland waterway system. This trend continued 
through FY 2009, resulting in a decline of the Trust Fund balance to the point that expenditures must be 
limited to the amount of annual fuel tax revenues collected for that particular year. The increased costs 
and constrained IWTF have resulted in a backlog of authorized projects that have not yet begun 
construction. This backlog, in turn, exacerbates the declining reliability of the IMTS. 

Given current average annual revenues of $85 million, the substantial backlog of authorized projects, and 
the declining reliability of the IMTS, the Corps is collaborating with the Inland Waterways Users Board 
(IWUB or the Board) to identify ways to improve the capital projects business model in tandem with 
developing an investment strategy designed to improve and ensure the long-term viability of the IMTS. 
The goals of the IMTS CIS Team are the following: 

1. Identify ways to improve the project delivery system (i.e., more reliable cost estimates and 
construction schedules, better contracting practices, improved project management) to ensure 
that future system improvements can be completed on time and within budget. 

2. Develop a list of long-term capital needs for the inland navigation system, including an objective 
methodology for prioritizing those needs. 

3. Develop a capital investment strategy that balances reliability with affordability. 

4. Develop and recommend a strategy to help ensure that funding requirements can be met with 
reasonable certainty and efficiency. 
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Unconstrained Project List 
To aid the IMTS CIS Team in identifying future needs/demands on the IWTF and help in establishing a 
funding strategy, the Corps developed an “unconstrained” list of projects. Currently, the Corps has 
identified over 100 projects in the inland and intracoastal waterways system that require, or could 
conceivably require, capital investments in the next 20 years. For analytical purposes, this list was 
developed without regard to funds that would be available to perform the work. Each district identified 
new construction or major rehabilitation projects that were (1) under construction (Phase 1 projects) or (2) 
that were authorized but not yet under construction (Phase 2 projects). In addition, districts identified 
potential future projects over the 20-year time horizon, a few of which are already under study, assuming 
the availability of completely unconstrained funding (Phase 3 projects). 

Over the 20-year period from fiscal year (FY) 2011 to FY 2030, the districts’ unconstrained financial 
requirements to address the infrastructure needs of the IMTS is reflected in Figure ES-1 and totals nearly 
$18.0 billion, or an annual average of nearly $900 million. Of the $18.0 billion identified for expenditure, 
nearly $12.1 billion (67 percent) would be for new construction and $5.9 billion (33 percent) would 
address major rehabilitation projects. 
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Figure ES-1. Unconstrained Investment Need of IMTS, FY 2011 to FY 2030 

Prioritization Criteria and Prioritized List 
Inland waterways system users, policy makers in the U.S. Congress and within the Administration, and 
others share a desire to better understand both the value of existing IMTS assets and the return on 
investments made to the system. Reflecting this desire, the IMTS CIS Team worked together to develop 
and apply logical metrics to help guide system modernization investments. After discussing numerous 
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approaches, the Team concluded that the most useful representation of system value and return on 
investment should include assessments on an asset-by-asset basis using the following: 

1. The asset’s current condition  

2. The likelihood of diminished asset performance  

3. The consequence of diminished performance in terms of repair costs, outages, and economic 
losses 

4. How the proposed investment would improve performance or reduce the asset’s likelihood of 
diminished performance  

5. For new assets, whether the project could be expected to improve system performance.  

The criteria the IMTS CIS Team selected for ranking projects fell into two broad categories: (1) structural 
and operational risk and reliability and (2) economic return. Structural and operational risk and reliability 
metrics were represented either by a Dam Safety Action Classification (DSAC) rating or a Condition Index 
(CI) rating.1 Economic consequence metrics included Net Benefits, Benefit-Cost Ratio (BCR), and 
Remaining Benefit Remaining Cost Ratio (RBRCR) (for Phase 1 and Phase 2 projects only), and 
Economic Impact (for all projects, however this is the only category of economic criteria used for Phase 3 
projects). The risk and reliability criteria were depicted as numeric grades of 1 through 5 for DSAC ratings 
(with 1 being the worst/failed condition), and as letter grades of A through F for CI ratings (with F being 
the worst/failed condition). Those risk and reliability criteria metrics were then converted to numeric 
scores, with a maximum weight of 40 for Phase 1 and Phase 2 projects or 60 for Phase 3 projects. The 
rationale for a higher weight for risk and reliability for Phase 3 projects was necessitated by the limited 
economic analyses data performed on Phase 3 projects and recognition that infrastructure in a failed or 
failing condition could require earlier attention. The economic criteria were depicted as dollars for net 
benefits, as ratios for BCRs and RBRCRs, and as numeric grades of 1 through 100 for economic impact. 
These metrics were normalized to the highest value observed for that metric in the project list, with a 
maximum weight of 60 or 40 depending on the project phase. Table ES-1 and Table ES-2 display the 
criteria used to prioritize the unconstrained project list. 

Table ES-1. IMTS Investment Strategy Criteria Weighting 

Criteria  Phases 1 and 2  Phase 3 

Risk and Reliability 40 60 

Condition Index for Locks (rated A through F) 

DSAC for Dams (rated 5 through 1) 

Economic Return  60 40 

Net Benefits 15  

BCR 5  

RBRCR 25  

Economic Impact  15 40 

Totals 100 100 

 

                                                      
1 The team is assessing the relative importance of channels on a case-by-case basis. Metrics compatible with those used for locks 

and dams were not available at the time this report was prepared. 



Table ES-2. IMTS Investment Strategy Condition Weights 

Risk and Reliability 
DSAC | Condition Index Rating Phase 1 and 2 Phase 3 

1 | F 40 60 

2 | D 25 45 

3 | C 10 30 

4 | B 5 10 

5 | A 0 0 

 
IMTS Capital Investment Program 
The IMTS CIS Team evaluated what should be reasonably addressed and completed in the next 20 years 
to maintain a reliable IMTS. It became apparent from this examination that two separate program 
component levels were required to ensure that both new construction as well as major rehabilitation 
projects are being prioritized and funded effectively. It was recognized that worthwhile projects already 
under construction should be completed as efficiently as possible. The Team recommended that new 
construction projects should be allocated an annual funding level of about $320 million. Figure ES-2 
shows the proposed timing associated with those new construction projects that are recommended in the 
plan.  
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Locks and Dams 2, 3 And 4, Monongahela River, PA            
Chickamauga Lock, TN
Kentucky Lock Addition, TN River, KY              
LD 25 Upper Mississippi 
GIWW, High Island To Brazos River, TX
LaGrange - Illinois Waterway
Inner Harbor Navigation Canal Lock, LA
Greenup Locks And Dam, Ohio River, KY & OH
LD 22 Upper Mississippi 
LD 24 Upper Mississippi 
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Figure ES-2. Proposed New Construction Projects Timeline 

To ensure that existing infrastructure is being continually maintained and rehabilitated in a timely and 
appropriate manner, the IMTS CIS Team also looked at separately funding major rehabilitation projects. 
The Team recommends using the average amount spent on major rehabilitation projects in the last three 
years, which amounts to approximately $60 million per year. Figure ES-3 shows the proposed timing 
associated with major rehabilitation projects. Because there is a large bottleneck of new construction 
early in the capital investment strategy, the funding allocations between new construction and major 
rehabilitation would be skewed to new construction in the immediate near term. The target total for the 
20-year capital investment strategy for new construction and major rehabilitation on average is $380 
million per year. 
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Emsworth Locks and Dam, Ohio River, PA (Safety)
Markland Locks and Dam, KY & IN (Major Rehab)
Lockport Lock and Dam
Lock and Dam 25, Mississippi River, IL & MO
LaGrange Lock & Dam, IL*
Lower Monumental Lock and Dam, WA
ILL WW Thomas O'Brien Lock & Dam
Greenup Dam, Ohio River, KY & OH
John T. Myers Dam Major Rehab
Greenup Locks, Ohio River, KY & OH
Meldahl Dam, Ohio River, OH & KY
Montgomery Dam Safety Project (Major Rehab)
UM Mel Price
UM LD25*
UM LD24*
No. 2 Lock, AR
Joe Hardin Lock, AR

Willow Island Locks and Dam, Ohio River, OH & WV
Marmet Locks and Dam, Kanawha River, WV                 
UM LD22

Continuing construction
Construction new start

Proposed Major Rehabilitation Program

 

* Note – Lagrange, Greenup, UM LD 25 and UMLD24 do not show scheduled rehabilitation projects due to new construction 
projects at these facilities.  Their priority remains as a placeholder until the new construction work begins and criteria is re-evaluated 
for these projects. 

Figure ES-3. Major Rehabilitation Projects Timeline 

The proposed 20-year capital investment strategy generally addresses the highest priority new 
construction and major rehabilitation projects as determined by the criteria weighting and decision 
principles implemented. With a $380 million average annual investment level, this investment strategy 
addresses at least 27 of the candidate projects that have been identified by Corps districts and highlights 
how those projects would be prioritized based on the recommended investment level. Figure ES-4 
compares cumulative project completions at the current investment level of about $170 million per year 
($85 million from general appropriations and $85 million from the IWTF) with project completions at the 
recommended investment level of $380 million per year. The recommended investment plan addresses 
five DSAC 1 and three DSAC 2 dams, as well as one lock facility that was rated F and six that were rated 
D through the operational condition assessment process.  
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Comparison of Completed Projects
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Figure ES-4. Comparison of Completed Projects 

Funding Model 
Cost-Share Recommendations 
With the recommended $380 million annual funding-level program, IWTF revenues are proposed to be 
increased beyond what is anticipated under current law to address the needs of the IMTS. The IMTS CIS 
Team members understand the implications of an increase in revenues and have strived to develop cost-
sharing recommendations that are fair and equitable. 

The IMTS CIS Team reviewed and evaluated more than a dozen options for funding the IMTS capital 
investment program. These options included maintaining the current cost-sharing arrangement of 50 
percent federal and 50 percent IWTF for all capital investments; varying that percentage; excluding some 
projects/features, such as dam or major rehabilitation projects; setting different thresholds for the cost-
sharing of major rehabilitation projects; and capping the IWTF share for some projects with significant 
cost increases, such as Olmsted Locks and Dam and Lower Monongahela Locks & Dams 2, 3, and 4 
(Lower Mon). 

After a high-level review and evaluation of the options presented, the IMTS CIS Team recommends the 
following cost-sharing program: 

 All lock construction projects should be cost-shared 50 percent from general appropriations and 50 
percent from the IWTF and all major rehabilitation lock projects costing at least $100 million should be 
cost-shared at 50 percent from general appropriations and 50 percent from the IWTF. 

 Construction and major rehabilitation dam projects and major rehabilitation lock projects below $100 
million should be entirely funded from general appropriations. 
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 With the program recommendation of $380 million per year and the proposed program shown in 
Figure ES-2 and Figure ES-3, the average IWTF requirement over the next 20 years is $110 million 
per year, with the federal cost-sharing requirement averaging $270 million per year. In the future, 
these average amounts may vary depending on the mix of projects in the program.  

Another feature the Team recommends is establishment of a project-by-project cost-sharing cap to 
protect industry from unreasonable cost escalation and project delays. The IMTS CIS Team recommends 
that the cap be set at the Feasibility or Rehabilitation Evaluation Report base cost using risk-based cost 
and schedule estimates.  This risk-based cost estimate will include contingencies reflected in the relevant 
decision document and will be escalated to the new construction start date, plus whatever additional 
amount, if any, that both the Corps and the Board agree is appropriate. This cap places additional 
emphasis on the need to produce more reliable project cost estimates in the underlying decision 
document and to manage projects within the identified and agreed upon project budgets and schedules, 
protecting both the waterways industry and the general taxpayer from preventable project cost escalation 
and delay. 

Revenue Recommendations 
The IMTS CIS Team also reviewed alternative options for generating revenues for the IWTF. These 
options included the current revenue plan consisting of a waterways fuel tax, a user fee, bonding, and 
other revenue sources, such as state funding or other beneficiaries of the IMTS. The Team 
acknowledged that the current revenue-raising system is a workable, understood, acceptable, and 
auditable system for collecting the waterways industry’s share of the IMTS capitalization costs and that 
the additional revenues required in the Teams’ consensus recommendations should best be raised 
through an increase in the current fuel tax. The recommended program would require a 30–45 percent 
increase in the current fuel tax (a $0.06–$0.09 per gallon increase). The 30 percent increase is based on 
an assumption that, under current law, anticipated future revenues would equal the average $85 million 
annual amount generated over the past five years, while the 45 percent increase is based on FY 2009 
actual revenues of $76 million.  

Process Improvements 
Given the challenges with the current project delivery model, as highlighted with a few recent projects, 
and the need to improve the process so that the IMTS remains viable for the foreseeable future, change 
is essential. In addition to insufficient funding identified in The Inland Navigation Construction, Selected 
Case Studies Report, other factors identified in the report also have contributed significantly to the cost 
increases and schedule delays affecting recent Corps capital projects. Because many of these issues 
could be controlled with an improved project delivery process, the IMTS CIS Team, in combination with its 
development of the capital investment strategy, examined the Corps’ current project delivery process and 
developed a number of recommended process improvements. Together with the underlying premise that 
the necessary project funding will be provided in an efficient manner, the team believes that these 
improvements will achieve the goal of an improved capital projects business model. Some of these 
recommendations are already in the process of being implemented and just need to be measured and 
monitored. Other recommendations can immediately be put into practice, while still others will take 
additional study or authority to implement. The following recommendations have been organized into 
those three categories: 

Already Implemented Process Improvement Recommendations 
1. Encourage project management certification. A project management certification program was 

recently developed and implemented. Senior leaders within the Corps should emphasize the 
benefits of and encourage certification. The Corps should ensure that only certified project 
managers are assigned to critical IWTF projects. 
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2. Develop highly reliable risk-based cost estimates for IMTS projects meeting certain thresholds. 
Risk-based cost estimates are now required for all projects over $40M and meeting certain 
thresholds. Only a few of existing projects incorporate updated risk-based cost estimates. As a 
first step, the IMTS CIS Team will recommend a list of existing projects to be reevaluated using 
risk-based cost estimating techniques by the summer 2010 Board meeting. In the future, all IMTS 
projects being proposed for congressional authorization would have a risk-based cost estimate 
having at least an 80 percent confidence level performed prior to completion of the project’s 
feasibility report. 

3. Require independent external peer reviews for IMTS projects meeting certain criteria. Independent 
external peer reviews are a new requirement for large or controversial capital projects. The IMTS 
CIS Team will follow the new regulation, which was implemented in December 2009, for external 
peer reviews. No additional specific action is required at this time. 

Immediately Implementable Process Improvement Recommendations 
1. Appoint a Board representative to each IMTS project. The Board Chairman should assign a 

representative from the Board to each active project by the summer 2010 IWUB meeting. Those 
representatives will be forwarded to the project managers for inclusion as Project Delivery Team 
(PDT) members. 

2. Provide project status communication to the Board. The following template, shown in Figure ES-5, 
should be used for briefing project status beginning at the summer 2010 Board meeting. 

1

Building Strong!

Lock and Dams 2, 3 & 4 Monongahela River Navigation Project
Project Cost:  $1,438,700,000 (Oct 2008)
Remaining Balance: $894,800,000
FY10 Allocation:  $6,200,000
Status (one slide/project)
• Recent events since last Board Meeting
• Upcoming events in support of milestones 
• At macro level…..not in the weeds!
• All red dates need to be addressed
• Example for Lower Mon; actual dates not used 

Schedule of Remaining Work
Design 
Initiated

Contract 
Award

Construction 
Complete

Project 
Benefits

Capitalized 
Cost Closeout

Charleroi River Wall 1-Oct-02 30-Sep-05 1-Nov-10 N/A 30-Jan-11

Upper and Lower Guard Walls 1-Oct-02 28-Aug-09 30-Sep-11 N/A 31-Dec-11

Charleroi River Chamber 1-Oct-02 30-Sep-12 30-Sep-14 31-Jul-14 31-May-15

L/D 3 Removal 1-Oct-12 30-Sep-13 30-Sep-14 31-Jul-14 31-Dec-15

Dredging 1-Oct-01 30-Apr-12 30-Jun-14 1-Jul-04 31-Dec-15

Municipal Relocations 1-Oct-97 Various dates 30-Jun-14 31-Jul-14 31-May-15

Port Perry Bridge Relocation 1-Oct-04 30-Sep-12 30-Sep-14 31-Jul-14 31-Dec-15

Charleroi Land Chamber 1-Oct-02 30-Sep-15 30-Sep-20 30-Apr-20 30-Apr-21

 

Figure ES-5. Proposed Project Status Briefing Template 

3. Include the Board chairman and representative as signatories for all project management plans 
(PMPs). Project management plans for new projects should be developed during the planning 
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phase. Existing PMPs should be updated to include the Board representative and Chairman as 
signatories over the next year. All plans should be signed by the spring 2011 Board meeting. 

4. Apply lessons learned to managing new projects. The Navigation Community of Practice (COP) 
should set up a system to capture lessons learned specifically for IMTS projects and ensure that 
they are reviewed prior to initiating new work.  

5. Evaluate use of early contractor involvement as a contract vehicle for an IMTS project. The Corps 
should identify one or more pilot projects where early contractor involvement would improve the 
outcome. 

6. Implement applicable principles from the Military Construction (MILCON) Model. Adopting several 
principles of the MILCON model would result in a culture change; these principles should be 
reinforced at all levels throughout the Corps Civil Works program hierarchy. Principles include 
that cost estimates cannot be exceeded, schedules must be met, and a multiyear funding stream 
must have a commitment from the U.S. Congress. Contracts should be structured with awardable 
options that can be eliminated if costs are exceeded, but still provide a functioning facility. Project 
managers and project staff members should follow guidance requiring that budgets and 
schedules be met and abandon the presumption that additional funding will always be available. 
The culture should reflect that the construction program cannot afford what would be “nice” for the 
projects, but can address only what is necessary.  

7. Establish procedures for recommending new construction starts. Through the new IMTS capital 
projects business model, the Corps should establish the procedures for recommending new 
construction starts. 

Process Improvement Recommendations Requiring Additional Study or Authority 
1. Revisit use of the continuing contracts clause. Use of an appropriately structured continuing 

contracts clause or fully funding contracts often is essential to move forward with the larger civil 
works IMTS project being proposed. The Corps must work with the U.S. Congress to develop a 
continuing contracts clause that adequately protects the prerogatives of both the legislative and 
executive branches while not causing unnecessary project delay and cost escalation. One 
approach for consideration is to fully fund all contracts up to $50 million (current Corps 
regulations require all contracts $20 million or less to be fully funded), while allowing contracts 
greater than $50 million to have the option of using an agreed-upon continuing contracts clause. 

2. Draft and ultimately obtain approval for a capital projects business model regulation. The process 
improvements and funding strategies recommended in this report should be incorporated into a 
regulation to direct future IMTS project prioritization and funding. A smaller subset of this Team 
should develop the regulation with a draft prepared by September 30, 2010. 

3. Create Design/Review Center(s) of Expertise. Implementation of this recommendation would 
require organizational changes affecting a number of non-navigation-related considerations that 
would in turn have to be evaluated. This recommendation is offered to Corps senior leadership for 
study and evaluation. 

4. Develop a portfolio of standardized designs. A team from Corps Engineering and Operations 
should be identified to consider a pilot project for design of a lock component that could be used 
throughout the IMTS. In addition, for new projects, it may be helpful to begin requiring a design 
concepts meeting that involves senior design and technical personnel who are not otherwise 
involved in the project to brainstorm ideas, solutions, and experiences on past projects. 

IMTS Capital Projects Business Model Final Report xv 



Benefits 
The capital investment strategy and process improvements described above are expected to result in 
measurable benefits to the IMTS. Cost growth that has become typical with IMTS projects will be 
reduced. Using the Selected Case Study Report as a basis, cost growth on IMTS projects under the in-
place business model can be as high as 60 percent of the initial cost. Of that amount, about 30 percent is 
attributable to inefficient funding and 70 percent to other factors, such as differing site conditions or 
design changes. Another benefit to the capital investment strategy is avoiding additional benefits 
foregone on construction projects by completing current ongoing projects efficiently and on time. 
Additionally, it is important to monitor and measure project performance as the capital investment strategy 
is implemented to document the benefits of the program with this improved process. The Team estimates 
the benefits of the recommended program to be the following: 

 The avoided cost growth due to inefficient funding over the 20-year capital investment program is 
conservatively estimated to be between $350 million and $1,180 million.  

 Benefits foregone to date at only two of the larger construction projects, Olmsted and Lower Mon, are 
calculated to be $5.2 billion. 

 With the 20-year capital investment program, more than $2.8 billion in additional benefits foregone 
would be avoided when looking only at the projects that are currently under construction and the 
schedule for completing these projects under the current program. 

Future Improvements 
The Team recognizes that as the process matures, changes will be needed to continue to provide the 
best program and a reliable IMTS. Additional studies and data are recommended to advance the current 
recommended process, including, but not limited to, the following: 

 Developing criteria for channels that are comparable to those developed for lock and dam projects. 
These criteria would eliminate the need to evaluate channel projects to determine their priority without 
an established process for comparison. 

 Changing the rating scale for the Relative Risk Marix Rankings for Operations and Maintenance 
budget work packages (currently ranked 25 to 1 and 5 to 1, with 25 and 5 beign the worse condition) 
to parallel the DSAC scale (1 through 5, with 1 beign the worse condition) for consistency. 

 Identifying and quantifying other IMTS beneficiaries to develop a fuller understanding of the IMTS and 
its importance to the nation’s waterways. 

 Developing and standardizing additional economic data for proposed projects to improve the 
information used to prioritize projects. 

 Developing reliability data for all projects to use the full capability of the Impact Algorithm. 

 Automating the prioritization process to more efficiently manage the program and enable analysis of 
different factors/constraints.  

The inland waterways project delivery process has faced increased criticism over funding priorities, the 
timing of capital projects funding, escalating costs and construction schedules, and project delivery 
issues. The IMTS CIS Team’s review and analysis resulted in the recommended capital investment 
strategy and process improvements. While unlikely that any set of recommended improvements could 
completely eliminate cost increases and schedule delays, these recommended improvements—in 
combination with the development of the capital investment strategy and with the underlying premise that 
the funding will be provided in an efficient manner—will achieve the goal of an improved capital projects 
business model. 
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This report was prepared at the request of the Inland Waterways Users Board and represents a 
collaborative effort between industry representatives and U.S. Army Corps of Engineers inland navigation 
experts. The views, opinions, and findings contained in this report are those of the Inland Marine 
Transportation System Capital Investment Strategy Team and should not be construed as an official 
agency or board position, policy, or decision, unless so designated by other official documentation.  


	Binder1.pdf
	Matt Woodruff EPW WRDA testimony Nov 10 Final.pdf
	Woodruff Testimony Nov 10 Attachment A

	Woodruff Testimony Nov 10 Attachment B

